Implementation plan

- Implementation plan
  - Contents
  - Delivery summary
  - Phases
  - Work breakdown
  - Review gates
  - Testing and QA
  - Launch checklist
  - Deployment runbook
  - Post-launch owner actions
  - Roadmap
  - Risks
  - Maintenance
  - Glossary
  - Open questions
  - Changelog
  - Sources

Implementation plan

- Project: HandyHearts Care Tech
- Document title: Implementation plan
- Document ID: HH-PLAN
- Version: 1.0
- Status: Final (as shipped)
- Date last updated: 2026-10-21 (UTC)
- Author: Cursor cloud agent, for Dondon (owner)
- Repository: https://github.com/Awkward8787/Handy-Hearts-Care-Tech
- Commit described: `d0bdd0c2d4d18144129d93fd37faf5033f96c98f`
- Live URL: none. Not deployed.

Contents

1. Delivery summary
2. Phases
3. Work breakdown
4. Review gates
5. Testing and QA
6. Launch checklist
7. Deployment runbook
8. Post-launch owner actions
9. Roadmap
10. Risks
11. Maintenance
12. Glossary
13. Open questions
14. Changelog
15. Sources


Delivery summary

On 2026-10-21 the repository was repaired so a visitor can request a consultation or book a service without an account, and so the web app, API, and iOS project can be built from documented commands. The work is commit `d0bdd0c2d4d18144129d93fd37faf5033f96c98f` plus the documentation commit that adds this file. Nothing was deployed and no store submission was made.

What was broken before that commit, from the tree at `315e2ce`:

Problem	What replaced it
Customer sign-in was required for the family flow, and a public screen could create an administrator	Guest `/consult` and `/book`. Staff sign-in is `/staff` only. SQL refuses admin from signup metadata.
A live Stripe publishable key and a Supabase project reference were in client source	Keys come from env names. The old literals are rejected by `lib/repoHygiene.test.ts`.
The server start script did not match the TypeScript entry, and CORS was open	`server` workspace builds with esbuild. CORS uses a list.
The iOS file was not an Xcode project	`ios/HandyHearts.xcodeproj` with a privacy manifest, icon, and guest screens
README and metadata were AI Studio scaffolding	README describes install, env names, and commands

Phases



HH-PLAN diagram 1

Caption: The repair happened in one working session. Dates are the day of the commit, not an estimate of future effort.

Phase	Status
Guest model and API	Shipped in `d0bdd0c`
Web guest UI and internal staff	Shipped in `d0bdd0c`
iOS source and structural check	Shipped in `d0bdd0c`. Compile not run.
Documentation and PDFs	This documentation commit

Work breakdown

ID	Task	Requirement	Status	Notes
TASK-001	Guest validation, reference, quote, receipt copy	FR-001, FR-002, FR-003, FR-005	Shipped	`domain/`
TASK-002	Consultation and order APIs, confirmations, webhook	FR-004, FR-006	Shipped	`server/createApp.ts`
TASK-003	Guest pages and receipt	FR-001, FR-002, FR-010, FR-012	Shipped	`web/pages`
TASK-004	Staff desk	FR-007, FR-008, FR-009	Shipped	`/staff`
TASK-005	SQL migration without a customer user id	FR-001	Shipped	Owner must apply it
TASK-006	CI typecheck, lint, test, build	NFR-001	Shipped	`.github/workflows/ci.yml`
TASK-007	iOS guest flows	FR-001, FR-002	Shipped as source	No simulator here
TASK-008	Icons, sitemap, robots, legal pages	NFR-008, FR-010	Shipped	
TASK-009	Six documents and PDFs	Documentation pack	Shipped with the docs commit	
TASK-010	Deploy		Deferred	Owner host
TASK-011	Publish legal identity	FR-010	Deferred	Owner

Review gates

Review	Date	Verdict	Findings
Guest rule from Dondon	2026-10-21	Accepted and implemented	Customer account removed from the public paths
Automated tests	2026-10-21	Pass	23 Vitest tests and `scripts/check-ios.mjs`
Browser guest flows	2026-10-21	Pass	Consultation `HH-ZH8SAS2U8S` and booking `HH-WKFAW254X2` with no sign-in
Accessibility spot check	2026-10-21	Pass for shipped pairs	Focus ring, skip link, labels, 44px buttons. Formal audit not commissioned.
Security spot check	2026-10-21	Pass for the removed secrets	Hygiene test. npm audit findings not force-fixed.
iOS compile		Not run	Linux environment
Counsel review of legal pages		Not done	Owner

Testing and QA

Automated: `npm test` on 2026-10-21, 23 tests passed, iOS structure check passed. `npm run typecheck`, `npm run lint`, `npm run build`, and `npm run build:server` passed.

Manual script used in Chromium:

1. Open `/`. Confirm the heading and the absence of Sign in and Create account.
2. Submit a consultation for an example person. Confirm an `HH-` receipt and no account prompt.
3. Submit an in-home booking. Confirm the review says the price is to be confirmed, then the receipt says no payment was taken.
4. Open an unknown path. Confirm “Page not found.”
5. Repeat the home, form, and receipt at 390px width.

Desktop and mobile screenshots are in `docs/assets` and in the pull request artifacts. iOS was not launched.

Launch checklist

Item	State	Evidence
Domain and DNS	Not done	`hhcaretech.com` is written as the canonical origin. Hosting is UNCONFIRMED.
TLS	Not done	No deploy
Env and secrets	Not done	Example files have empty values
Payments live-tested	Not done	Stripe keys are not in this environment. Unpriced booking was tested.
Legal pages	Present, identity missing	`web/pages/LegalPages.tsx`
Analytics	None by design	No vendor in the client
Security headers	Done in code	`server/guest.api.test.ts` checks CSP and HSTS
404	Done	Browser check
Favicon and Open Graph image	Done	`public/`
Accessibility spot check	Done	See review gates
Backups	Not done	Owner’s database host
Monitoring	Not done	Health endpoint only

Do not launch publicly until the legal identity is on the privacy and terms pages.

Deployment runbook

This repository does not deploy itself.

1. Apply the SQL migration in the owner’s Supabase project.
2. Promote one admin with that person’s auth user id.
3. Set the server env names and the `VITE_` names. Use the same `BUSINESS_TIMEZONE` on both.
4. On the host: `npm ci`, `npm run build`, `npm run build:server`, `NODE_ENV=production npm start`.
5. Put TLS in front. Set `TRUST_PROXY` if the proxy is trusted. Set `CORS_ORIGINS` to the public origin.
6. Point Stripe’s webhook at `https://<origin>/api/stripe/webhook`.
7. Open `/api/health` and confirm the flags that should be true.
8. Submit one guest consultation and open its receipt.

Rollback: deploy the previous git revision and restart. Database rollback is only safe before real guest rows exist.

iOS: on a Mac, fill `ios/Config.local.xcconfig`, set the team, and run the `xcodebuild` command in the README. Access to Apple and to the host is the owner’s.

Post-launch owner actions

1. Rotate any Stripe key that was previously committed. Do not reuse it.
2. Confirm which Supabase project is in use. Set the URL, anon key, and service role. Apply the migration.
3. Insert the admin row with the owner's own email. Do not use a sample address from this document.
4. Choose the IANA time zone and set it on the web and the server.
5. Set `STRIPE_CONNECT_COUNTRY` before provider payout links.
6. Set SMTP and Twilio before email and text can leave the building. Receipts still save without them.
7. Register bundle id `com.hhcaretech.handyhearts` and the Apple team.
8. Publish legal name, mailing address, support email, governing law, and retention period. Have counsel read the pages.
9. Decide the platform-fee split. The code stores 0.
10. Decide whether `hhcaretech.com` is the production host.

Roadmap

ID	Task	Depends on	Status
TASK-201	Merge existing `provider_data` when saving a Connect account	TASK-004	Deferred
TASK-202	Structured device notes if the owner wants them back	Owner answer	Deferred
TASK-203	Second factor on receipt lookup if the reference is considered too weak	Owner answer	Deferred
TASK-204	Dark theme	Owner answer	Deferred

Sizing is not estimated in days.

Risks

Risk	Mitigation
File store used by mistake in production	Production refuses it unless `DATA_DRIVER=file`
Guest PII in a screenshot or a local JSON file	`server/data` is gitignored. Docs use the example name only.
iOS binary differs from source	Compile on a Mac before submission. The structural check is not a compile.

Maintenance

- Update npm dependencies on a cadence the owner chooses. Do not use a force audit fix without reading the advisory.
- Rotate Supabase service role, Stripe secret, webhook secret, SMTP password, and Twilio token if they leak.
- TLS renewal is the host’s.
- Content updates to prices happen in `/staff`, not in a seed file.
- Re-read the legal pages when the operator identity is added, and regenerate these PDFs if the behavior changes.

Glossary

Term	Meaning
File driver	JSON store used for local proof and for non-production without Supabase
Owner action	A step that needs an account, a legal fact, or a credential this repo must not invent

Open questions

The open questions in HH-PRD, HH-TRD, and HH-DATA remain open. None of them were answered by inventing a value.

Changelog

Date	Version	Change
2026-10-21	1.0	Recorded the guest repair, the checks that passed, and the owner actions still open.

Sources

- Git history: `315e2ce` then `d0bdd0c2d4d18144129d93fd37faf5033f96c98f`
- `npm test` and the production build on 2026-10-21
- Browser guest flows the same day